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ICP, Mandeville, LA - 985-626-4673.
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1. Conduct initial parish waterways meetings with each affected parish.
3. Survey designated waterways for debris locations, quantities
and eligibility.
4. Identify affected private property, forward lists to relevant 
parish POC's and assist in owner ID.
5. Develop final waterway survey packets for submission to USCG
Contracting Officer.
6. Continue to liaison with FEMA to ensure operation costs are fully 
reimbursable through the Stafford Act.
7. Continue to liaison with relevant agencies in Louisiana State 
Government to ensure coordination of mission assignment objectives.
8. Continue to liaison with NOAA's Office of Coastal Survey to 
coordinate offshore debris removal IAW the congressional mandate.
9. Continue to liaison with NOAA's Office of Coastal Survey to 
maintain the internet status board for real time information 
dissemination.
10. Establish the Contract Coordination Unit for the development of 
operational coordination and oversight of mission related removal and
waste disposal contracts.
11. Initiate the removal contract process for the first group of 
parishes.
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 Branch Director:        
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7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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PO George Amon      USCG           
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                     1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op 
period are located in multiple Parishes. JEFFERSON PARISH, case numbers: 8022, 8023; VERMILLION PARISH, case numbers: 8703
8707, 8708, 0709, 8710, 8711, 8712, 8713, 8714.
2. Survey waterways using SONAR if applicable.
3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature 
and subsequent submission to Contracting Officer.
4. Submit A-List of personal property for each waterway to Inshore Planning.
5. Effect relevant Status Board coordination for surveyed waterways.
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Ensure appropriate amount of water is on site and use cooling towels whenever possible.
Review Heat Stress portion of the IAP
Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        
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Strike Team/Task Force/Resource 
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7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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                     1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op 
period are located in multiple Parishes, ASCENSION PARISH, case number: 7008; CALCASIEU PARISH, case numbers: 7508, 7512, 
7517, 7520, 7521, 7526; ACADIA PAIRSH, case numbers: 7400, 7401, 7402, 7403, 7404, 7405.
2. Survey waterways using SONAR if applicable.
3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature 
and subsequent submission to Contracting Officer.
4. Submit A-List of personal property for each waterway to Inshore Planning.
5. Effect relevant Status Board coordination for surveyed waterways.
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Ensure appropriate amount of water is on site and use cooling towels whenever possible.
Review Heat Stress portion of the IAP
Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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1. Perform initial screening of inshore subsurface targets. Determine eligible targets and forward to survey teams. 
2. Continue off shore SONAR surveys of Lakes Pontchartrain and Borgne.
3. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.
4. Coordinate with ACOE, D8 Obstructions, and NOAA to determine if subsurface targets existed before Hurricanes Katrina 
and Rita.
5. Develop tactics for offshore surveys and removal.
6. Prepare final report on NOAA I operations.
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Ensure appropriate amount of water is on site and use cooling towels whenever possible.
Review Heat Stress portion of the IAP
Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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 Branch Director:        

Division/Group Supervisor/STAM:        
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7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 
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10. Prepared by: Date/Time 
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LTJG McMAHON

POLLUTION
Typewritten Text
1. Assess completed Parish survey packets for operational specifics needed to initiate removal contracts.
2. Provide requested assistance to LANTAREA Contracting.
3. Prepare Draft "Scope of Work" (SOW) documents as directed by LANTAREA Contracting.
4. Coordinate removal activities with relevant Louisiana State agencies.
5. Monitor and coordinate pre-contract "A-List" (private property) coordination with Parish 
representatives.
6. Coordinate staging areas with LA DEQ for best practices of waste disposal.
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8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
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1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination 
letter excerpts for each listed species in each water way. 
2. Coordinate a NHPA Section 106 review of each waterway.
3. Coordinate weather forecast/concerns each day with the Safety Officer.
4. Prepare Best Management Practices (BMP) input for each waterway and coordinate BMP with 
Contract SOW's.
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9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
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1. Continue to liaison with NOAA's OCS to coordinate off shore debris removal IAW the 
congressional mandate.
2. Coordinate maintenance of internet status board. 
3. Assist EU with EU workload.
4. Assist FEMA with target eligibility reviews or offshore survey data.
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1.Continue to monitor the SSP so that it remains updated and is reflective 
of current project tasks, hazards, and controls. 
2. Continue to liaison with MLC and the D8 ES&H Detachment.
3. Conduct weekly safety inspections of work sites.
4. Coordinate weather forecast/concerns each day with the EU.
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                                 ____ 
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1. Ensure readiness standards of assigned personnel.
2. Issue orders and coordinate personnel needs with the UC.
3. Process Payroll documents and maintain unit PDR's. 
4. Assist personnel with travel reconciliation and audit request.  
5. Complete small purchases/logistics activities in support of LANTAREA KO.
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1.) Incident Name: 2.)      Operational Period Communications List
Marine Debris Removal 14 Jul 08 - 28 Jul 08 ICS 205A - CG
3.) Basic Local Communications Information:

Assignment Name Method of contact
ICP - PLANNING STAFF OFFICE: 985-626-4673, FAX: 985-626-4672

ICP - OPERATIONS STAFF OFFICE: 985-626-4674, 985-626-4675
DUC ROBERT TRAVIS MOBILE: 757-561-9167

D8 - LGL CAPT TOUSLEY OFFICE: 504-671-2039, 504-671-2331

SAFETY OFFICER PO WESLEY ROGERS MOBILE:504-710-0553

CCU UNIT LDR LTJG DANIEL MCMAHON MOBILE: 504-575-5471
PO MICHAEL WUENSCH MOBILE: 504-275-0956

IS SURVEY TEAM 01    
LEADER PO GEORGE AMON MOBILE: 504-994-9211

 
CREW PO DOUGLAS KUNKLE MOBILE: 504-994-9585

PO JARROD STATLER MOBILE: 504-994-9504
PO ARTHUR POLITE MOBILE: 504-994-9220

PO MIKE MELANCON MOBILE: 504-331-9252
PO KENNETH WILSON MOBILE: 504-331-9157

IS SURVEY TEAM 02  
LEADER PO HEATHER MORSE MOBILE: 504-994-9732

CREW PO LANCE WELSH MOBILE: 504-994-9676
PO DANIEL STONER MOBILE: 504-710-0574
PO JAMES FORTIN MOBILE: 504-470-4862
PO STEVE NASH MOBILE: 504-275-0891

 
OS PLANNING UNIT LDR PO TAMMY RICE MOBILE: 504-994-9307

ADMIN UNIT LDR PO ROBERT WEBB MOBILE:504-710-0313

TECH SPEC - GIS/IT ANGI CHANCELLOR MOBILE: 504-710-0789
DATA ENTRY JEANETTA SLY MOBILE: 504-813-9350

   
  
  

CONTRACTORS WAYNE ANDERS MOBILE: 504-289-0575
JOHN ANDERS MOBILE: 504-324-2395

WX CANCELLATION FAX: 866-313-0588

D8 - LGL DUTY OFFICER TREO: 618-610-2618
4.) Prepared by: Time Prepared:  
PO WESLEY S. ROGERS 0905 14 Jul 08
COMMUNICATIONS LIST ICS 205A - CG (Rev. 07/04)
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7/15/2008 

Process  
Ownership

 

First Parish Meeting 
(Wednesday) 

Plot Initial LADNR Input 
GIS/Data Manager 

Create Case List 
Plot Final LADNR Input 

GIS/Data Manager 

Vehicular / Vessel 
Surveys 

Survey Teams 

Create Case Folders 
 

Create Case Folders – Teams 
Previous Case Coordination – Teams 

Environmental Checklist – EU 
LADNR Input - GIS 

Survey Teams 

Parish Plan 
(Draft) 

Survey Teams 

2nd Parish Meeting 
(Final Parish Plan) 

Parish Plan To 
Contracting 

Survey Teams 

Contract 
Coordination Unit 

Previous Case 
Coordination

Survey Teams 

A-List / Staging Area 
Coordination 

Contract 
Coordination Unit 



Incident Name: Operational Period Incident Status
Marine Debris Removal 14 Jul 08 - 28 Jul 08 Summary, ICS 209
1.) Situation Summary as of Time of Report: 
See Subsequent 209's, by Parish and Executive Summary.  
Three survey crews are working assigned Parishes, conducting both vehicular and  vessel surveys  
of relevant waterways. Vessel surveys include specific target ID for both surface and subsurface.
Completed survey packets are used for contract solicitation and subsequent removal operations,
as well as cost reimbursement documentation.

 

2.) Future Outlook/Goals/Needs/Issues:
1. Estimated completion of initial Parish meetings: 04 Jul 08 - CHANGED TO 30 JUL 08
2. Estimated completion of surveys: 30 Sep 08
3. Initial meeting regarding 1st removal contract: 22 May 08 - CONDUCTED AS SCHEDULED
4. Estimated establishment of FCP - West: 21 Jun 08 - COMPLETED AHEAD OF SCHEDULE
5. Estimated initiation  of 1st removal operations inshore : Jul 08 - CHANGED TO 01 AUG 08
6. Estimated project completion: Spring 09

3.) Equipment Resources

Type: Notes:
# # # # Out of

Ordered Available Assigned Service
USCG Assets: None

 

Other Assets:
 Contractor Survey Vessels 3 3 3 0

Contractor Sonar with tech 2 2 as needed 0

4.) Personnel Resources
Agency: Notes Total # of People
USCG 17 Reservist, 01 Civillian 18
FEMA 3
NOAA 2
OTHER GOV.
CONTRACTOR 1
OTHER
Total personnel Resources Used From all Organizations: 24
Prepared by: Time Prepared:  
PO Wesley Rogers 1015 14 Jul 08



ICS 209
Operation Period
From 14 Jul 08 - 28 Jul 08

Executive Summary: Phase 4 Inshore Statistics 7/15/2008
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1 Acadia 5W 6 Y 1 0 0 0 0 0 0 0
2 Ascension 4E, 5W 2 Y 2 1 0 0 0 0 0 0
3 Assumption 4E, 5W 7 Y 5 5 0 0 0 0 0 0
4 Calcasieu 3W 27 Y 0 0 0 0 0 0 0 0
5 Cameron 2W 0 N 0 0 0 0 0 0 0 0
6 East  Baton Rouge 4E 0 N/A 0 0 0 0 0 0 0 0
7 Iberia 4W, 5W 0 Y 0 0 0 0 0 0 0 0
8 Iberville 5W 16 Y 4 1 0 0 0 0 0 0
9 Jefferson 1E, 4E 13 Y 12 7 0 0 0 0 0 0

10 Jefferson Davis 5W 0 N 0 0 0 0 0 0 0 0
11 La  Fourche 4E 16 Y 4 4 0 0 0 0 0 0
12 Lafayette 5W 0 N/A 0 0 0 0 0 0 0 0
13 Livingston 4E 9 Y 9 9 0 0 0 0 0 0
14 Orleans 1E 25 Y 21 21 0 0 0 0 0 0
15 Plaquemines 2E 0 N 0 0 0 0 0 0 0 0
16 St. Bernard 1E 0 N 0 0 0 0 0 0 0 0
17 St. Charles 1E, 4E 0 N/A 0 0 0 0 0 0 0 0
18 St. James 4E 6 Y 4 4 0 0 0 0 0 0
19 St. John the Baptist 1E, 4E 5 Y 5 5 0 0 0 0 0 0
20 St. Martin 5W 0 N/A 0 0 0 0 0 0 0 0
21 St. Mary 4W, 5W 5 Y 5 3 0 0 0 0 0 0
22 St. Tammany 1E 22 Y 15 12 0 0 0 0 0 0
23 Tangipahoa 1E 3 Y 3 3 3 0 0 0 0 0
24 Terrebonne 3E, 4E 16 Y 7 2 0 0 0 0 0 0
25 Vermilion 1W, 5W 12 Y 5 3 0 0 0 0 0 0
26 Washington N/A 1 Y 1 1 0 0 0 0 0 0
27 West Baton Rouge 5W 0 N/A 0 0 0 0 0 0 0 0

191 18 103 81 3 0 0 0 0 0 0 0 0 0

No Work Requested

No Work Requested

No Work Requested

TOTALS
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No Work Requested

Conducted 2nd Parish Meeting 10JUL08

No Work Requested
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7400 Bayou Queue De Tortue Y 26JUN08 07JUL08
7401 Mermentau River Y 26JUN08
7402 Bayou Nezpique Y 26JUN08
7403 Bayou Des Cannes Y 26JUN08
7404 Bayou Wikoff West Y 26JUN08
7405 Bayou Wikoff East Y 26JUN08

TOTALS 6 6 6 1 0 0 0 0 0 0 0 0 0 0 0
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7008 Bayou Manchac Y 30APR08 12MAY08    
7009 Petite Amite River Y 30APR08 08MAY08 Y

TOTALS 2 2 2 2 1 0 0 0 0 0 0 0 0 0 0
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7300 Baker Canal Y 10JUN08 N/A N
7301 Bayou LaFouche Y 10JUN08 N/A N
7302 Bayou Chene Y N/A 16JUN08 Y
7303 Whitmel Canal Y 10JUN08 16JUN08 Y
7304 Bayou Pierre Part Y 10JUN08 16JUN08 Y
7305 St Vincent Canal Y 10JUN08 16JUN08 Y
7306 Himalaya Canal Y N/A 16JUN08 Y

TOTALS 7 7 5 5 5 0 0 0 0 0 0 0 0 0 0



ICS 209 Calcasieu Parish
Parish 04

7/15/200811:36 AM
C

as
e 

#

W
at

er
w

ay

C
as

e 
Fo

ld
er

 P
re

pa
re

d?
 

Y/
N

 

Ve
hi

cl
e 

Su
rv

ey
 C

om
pl

et
e 

(d
at

e)

Sh
or

el
in

e 
Su

rv
ey

 
C

om
pl

et
e 

 (d
at

e)

So
na

r U
til

iz
ed

? 
Y/

N

Fi
na

l S
ur

ve
y 

Pa
ck

ag
e 

C
om

pl
et

e?
 Y

/N
 

2n
d 

Pa
ris

h 
M

ee
tin

g 
(d

at
e)

FE
M

A
 P

W
? 

Y/
N

N
on

 M
is

si
on

 A
pl

ic
ab

le
 

W
at

er
w

ay
? 

Y/
N

D
eb

ris
 R

em
ov

al
 S

ta
rt

ed
 

(d
at

e)

D
eb

ris
 R

em
ov

al
 E

nd
ed

 
(d

at
e)

C
on

tr
ac

to
r S

ig
n-

of
f?

 Y
/N

U
SC

G
 S

ig
n-

of
f?

 Y
/N

 F
EM

A
 S

ig
n-

of
f?

 Y
/N

C
as

e 
 C

om
pl

et
e?

 Y
/N

A
dd

iti
on

al
 N

ot
es

7500 Bess Branch Y 10JUL08 N/A N    NMA
7501 Foster Branch Y 10JUL08 N/A N NMA
7502 T.B.D. Y 10JUL08 N/A N NMA
7503 L-7 Drainage Canal Y 10JUL08 N/A N NMA
7504 L-5 Drainage Canal Y 10JUL08 N/A N NMA
7505 W-4 Drainage Canal South Y 10JUL08 N/A N NMA
7506 W-11 Drainage Canal Y 10JUL08 N/A N NMA
7507 Bearhead Creek Y 08JUL08 N/A N NMA
7508 Houston River Y 08JUL08
7509 Buxton Creek South Y 08JUL08 N/A N NMA
7510 Buxton Creek North Y 08JUL08 N/A N NMA
7511 Little River Y 08JUL08 N/A N NMA
7512 Industrial Canal Y 08JUL08
7513 Holbrook Park Y 08JUL08 N/A N NMA
7514 Indian Bayou Y 08JUL08 N/A N NMA
7515 Little Indian Bayou Y 08JUL08 N/A N NMA. Currently being worked under NRCS.
7516 Beachman Bayou Y 09JUL08 N/A N NMA. Currently being worked under NRCS.
7517 Marsh Bayou Y 09JUL08
7518 L-39 Drainage Canal Y 09JUL08 N/A N NMA
7519 T.B.D. Y 09JUL08 N/A N NMA.  Case is awaiting proper W/W name from Parish Officials
7520 English Bayou Y 09JUL08
7521 Bayou D Inde Y 09JUL08
7522 Bayou Guy Y 09JUL08 N/A N NMA
7523 Black Bayou Y 09JUL08 N/A N NMA
7524 T.B.D. Y 09JUL08 N/A N NMA
7525 1-C & 1-C-1-D.C. Y 09JUL08 N/A N NMA
7526 Vinton Drainage Canal Y 10JUL08

TOTALS 27 27 27 0 0 0 0 0 0 0 0 0 0 0 0
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TOTAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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7200 Maringouin Bayou Y 12MAY08 N/A N    NMA
7201 King Ditch Y 12MAY08 N/A N NMA
7202 Bayou Plaquemine Y 12MAY08 02JUN08 Y
7203 Lower Grand River/Bayou Sorrel Y 16MAY08 N/A N No Surface Targets, Per Parish, No Subsurface
7204 Bayou Gross Tete Y 12MAY08 02JUN08 N Has had two FEMA PWs
7205 Goat Island Y N/A N/A N NMA
7206 Cypress Cove Y N/A N/A N NMA
7207 Holiday Park Y N/A N/A N NMA
7208 Bayou Ricard Y N/A N/A N NMA
7209 Elen Lake Y N/A N/A N NMA
7210 Bayou Tigre Y 16MAY08 11JUN08 N No Targets
7211 False Branch Bayou Y 16MAY08 N/A N NMA
7212 Muddy Bayou Y 16MAY08 N/A N NMA
7213 Rocky Canal Y 16MAY08 N/A N NMA
7214 White Castle Canal Y 16MAY08 11JUN08 N 01 Target, Target is NMA
7215 Lone Star Canal Y N/A N/A N NMA

TOTALS 16 16 10 4 1 0 0 0 0 0 0 0 0 0 0
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8012 Harvey Canal Y 12MAY08 21MAY08 Y Case in previous Phase. 01 GPS point SONARED
8013 Hero Cutoff Y 12MAY08 21MAY08 Y
8014 Goose Bayou Y 12MAY08 29MAY08 Y
8015 Barataria Waterway North Y 12MAY08 21MAY08 N Case in previous Phase. Previous CG SONAR available
8016 Whiskey Canal Y N/A 28MAY08 Y  
8017 Bayou Segnette Y N/A 29MAY08 N Case in previous Phase. Previous CG SONAR available
8018 Bayou Bardeaux Y N/A 29MAY08 Y Half of the W/W unable to be SONARED due to heavy vegetation
8019 Barataria Waterway South Y N/A 22MAY08 N Case in previous Phase. Previous CG SONAR available
8020 Isle Grande Terre' Y N/A 28MAY08 Y  
8021 Grande Isle Y 20MAY08 28MAY08 Y  
8022 Caminada Bay Y 20MAY08 28MAY08  
8023 Bayou Thunder Y 20MAY08 28MAY08 Chenerie Caminada and Caminda Pass were absorbed by 8022, Caminada Bay
8024 Bayou Cataouatche Y N/A N/A N NMA

 

TOTALS 13 13 7 12 7 0 0 0 0 0 0 0 0 0 0
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8103 North Bayou LaFourche Y 05JUN08 25JUN08 Y    
8104 South Bayou LaFourche Y 05JUN08 24JUN08 Y
8105 Lake Fields Y 05JUN08 26JUN08 Y
8106 Bayou Leau Bleu Y 05JUN08 26JUN08 Y
8107 Arpent Canal Y 08JUN08 N/A N NMA
8108 Leonard Memorial Airport Pump Sta Y 08JUN08 N/A N NMA
8109 Hugh Caffray Outfall Canal Y 08JUN08 N/A N NMA
8110 Humble Pump Y 08JUN08 N/A N NMA
8111 Melodia Plantation Y 08JUN08 N/A N NMA
8112 Butchill Outfall Canal Y 08JUN08 N/A N NMA
8113 Des Allemand Outfall Canal Y 08JUN08 N/A N NMA
8114 Phillip Canal Y 08JUN08 N/A N NMA
8115 Leighton Discharge Canal Y 08JUN08 N/A N NMA
8116 Lil Als Discharge Canal Y 08JUN08 N/A N NMA
8117 Point Aux Chene Bayou Y 08JUN08 N/A N NMA
8118 Valerie Canal Y 08JUN08 N/A N NMA

TOTALS 16 16 16 4 4 0 0 0 0 0 0 0 0 0 0
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7100 Amite River Y 11MAR08 21MAY08 Y    
7101 Bayou Chene Blanc Y N/A 20MAY08 Y
7102 Blind River Y 30APR08 14MAY08 Y
7103 Tickfaw River Y 11MAR08 27MAY08 Y  
7104 Natalbany River Y 20MAR08 29MAY08 Y  
7105 Diversion Canal Y 11MAR08 14MAY08 Y  
7106 Lake Maurepas Y N/A 29MAY08 Y  
7107 Blood River Y 20MAR08 27MAY08 Y  
7108 Lizard Creek Y 20MAR08 27MAY08 Y  

TOTALS 9 9 7 9 9 0 0 0 0 0 0 0 0 0 0
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8209 Bayou St. Catherine Y N/A 08APR08 Y
8210 Blind Rigolets Y N/A 08APR08 Y
8211 Counterfeit Pass Y N/A 08APR08 Y
8212 Fort Pike Canal Y 25FEB08 02APR08 Y
8213 Bayou Deleseire Y N/A 16APR08 Y Recommended for PW.
8214 Unknown Pass Y N/A 08APR08 Y
8215 Bayou Thomas Y N/A 16APR08 Y
8216 Marques Canal Y N/A 16APR08 Y Recommended for PW.
8217 Venetian Isles Ext. Y 20FEB08 07APR08 Y
8218 Irish Bayou Y 21FEB08 03APR08 Y
8219 Maxant Canal Y 20FEB08 N/A N NMA
8220 Bayou Michoud Y 07MAR08 N/A N NMA
8221 Michoud Canal Y 12MAR08 07APR08 Y
8222 Lakefront Airport Marina Y 29FEB08 N/A Y NMA. Recommend no work due to previous FEMA PW
8223 Bayou St. John Y 22FEB08 21APR08 N Recommended for PW. Survey vsl cannot access.
8224 UNO Lakefront Campus Y N/A N/A Y Recommend no work due to previous FEMA PW
8225 Orleans Canal Y 17MAR08 21APR08 N NMA. Survey vsl cannot access.
8226 New Orleans Municipal Yacht Harbor Y 29FEB08 21APR08 Y PW.  Sonar in Orleans Marina-not NO MYHM.
8228 Elan Vitale Y N/A 25APR08 Y
8229 Fort Macomb Y N/A 25APR08 Y
8230 Marques Island Canal Y 16MAY08 17MAY08 Y
8231 Carter Canal Y 16MAY08 17MAY08 Y
8232 Fort Canal Y N/A 17MAY08 Y
8233 Chef Pass Marina Y 16MAY08 17MAY08 Y
8234 Little Cedar Bayou Y N/A 16APR08 Y

TOTALS 25 25 13 21 21 0 0 0 0 0 0 0 0 0 0



ICS 209 St. James Parish
Parish 18

7/15/200811:36 AM
C

as
e 

#

W
at

er
w

ay

C
as

e 
Fo

ld
er

 P
re

pa
re

d?
 

Y/
N

 

Ve
hi

cl
e 

Su
rv

ey
 C

om
pl

et
e 

(d
at

e)

Sh
or

el
in

e 
Su

rv
ey

 
C

om
pl

et
e 

 (d
at

e)

So
na

r U
til

iz
ed

? 
Y/

N

Fi
na

l S
ur

ve
y 

Pa
ck

ag
e 

C
om

pl
et

e?
 Y

/N
 

2n
d 

Pa
ris

h 
M

ee
tin

g 
(d

at
e)

FE
M

A
 P

W
? 

Y/
N

N
on

 M
is

si
on

 A
pl

ic
ab

le
 

W
at

er
w

ay
? 

Y/
N

D
eb

ris
 R

em
ov

al
 S

ta
rt

ed
 

(d
at

e)

D
eb

ris
 R

em
ov

al
 E

nd
ed

 
(d

at
e)

C
on

tr
ac

to
r S

ig
n-

of
f?

 Y
/N

U
SC

G
 S

ig
n-

of
f?

 Y
/N

 F
EM

A
 S

ig
n-

of
f?

 Y
/N

C
as

e 
 C

om
pl

et
e?

 Y
/N

A
dd

iti
on

al
 N

ot
es

7350 Airline Highway Borrow Canal Y N/A 23JUN08 Y    
7351 Highway 20 Borrow Canal Y 13JUN08 23JUN08 Y
7352 Bayou Chevreuil Y 13JUN08 01JUL08 Y
7353 Bayou Citamon Y 13JUN08 01JUL08 Y
7354 Bayou Napollean Y N/A N/A N NMA
7355 Bayou Verret Y N/A N/A N NMA

TOTALS 6 6 3 4 4 0 0 0 0 0 0 0 0 0 0
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7001 Moll Canal Y 27MAR08 25APR08 Y
7002 Reserve Relief Canal Y 25MAR08 24APR08 Y
7003 Galva Canal Y N/A 01MAY08 Y
7004 Bayou Fortier Y 27MAR08 25APR08 Y
7005 Garyville-Hope Canal Y 25MAR08 24APR08 Y  

TOTALS 5 5 4 5 5 0 0 0 0 0 0 0 0 0 0
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7013 Beacon Point Y 11JUN08 30JUN08 Y    
7014 Bayview Marina Y 11JUN08 30JUN08 Y
7015 Bayou Cypermont Y 11JUN08 30JUN08 Y
7016 West Cote Blanche Bay Y 11JUN08 30JUN08 N Public Oyster Lease
7017 East Cote Blanche Bay Y 11JUN08 30JUN08 N Public Oyster Lease

TOTALS 5 5 5 5 3 0 0 0 0 0 0 0 0 0 0
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8510 Cane Bayou Y 29NOV07 N/A N Recommended for PW
8511 Salt Bayou Extension Y 04APR08 09APR08 Y
8512 Powell Canal Y 20FEB08 09APR08 Y Recommended for PW
8513 Bayou Melun Y 20FEB08 09APR08 Y Recommended for PW
8514 Palm Lake NW Y 27Feb08 08APR08 N
8515 Palm Lake SW Y 27FEB08 08APR08 Y
8516 Coin Du Lestin Y 06MAR08 08APR08 N Water depth is not sufficient to allow surveying with Side Scan
8517 Bayou Paquet Y 19MAR08 08APR08 Y
8518 Bayou Liberty "B" Y N/A 08APR08 N
8519 Bayou Liberty "C" Y N/A 08APR08 Y
8520 Carr Drive Y 16NOV07 07APR08 Y
8521 Pearl River Nav. Canal Y N/A 14APR08 Y
8522 Brown's Village Y 16NOV07 N/A N Recommended for PW
8523 Ski Pond Y 16NOV07 N/A N Per FEMA, no work in this WW-private WW.
8524 Gum Bayou Y 16NOV07 N/A N Recommended for PW
8525 Treasure Island Y 18MAR08 07APR08 Y
8526 East Diversion Canal Extension Y N/A N/A N
8527 Bayou Bonfouca Ext. Y N/A 08APR08 Y
8528 Little Lagoon Y N/A N/A N No access to waterway.  Awaiting FEMA decision.
8530 Facine Canal Y 16NOV07 07APR08 Y
8531 Eden Isle Y N/A 05MAY08 Y
8532 North Shore Canal Y 03MAY08 N/A N NMA

TOTALS 22 22 14 15 12 0 0 0 0 0 0 0 0 0 0
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7000 Tangipahoa River Y 20FEB08 27MAY08 Y Y    Organic Debris blocks northern section of the river
7006 Port Manchac Y 04MAR08 02MAY08 Y Y
7007 51 Canal Y N/A 02MAY08 Y Y

TOTALS 3 3 2 3 3 3 0 0 0 0 0 0 0 0 0
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8612 Bayou Terrebonne Y 15APR08 07MAY08 N    Debris removal will be limited to HAZMAT and previously id'ed eligible debris.
8613 Bayou Point au Chien Y N/A 08MAY08 N
8610 Bayou Grand Caillou Y 14APR08 01MAY08 Y
8611 Bayou Petite Caillou Y 15APR08 29APR08 N
8609 Houma Nav Channel Y N/A 01MAY08 N
8608 Bayou du Large Y 14APR08 06MAY08 N NMA
8614 Lake Theriot N N/A N/A N NMA
8615 Lake de Cade N N/A N/A N NMA
8616 Lake Mechant N N/A N/A N NMA
8617 Lake Barre N N/A N/A N NMA
8618 Lake Felicity N N/A N/A N NMA
8619 Lake Chien N N/A N/A N NMA
8620 Canal St. Jean Charles N N/A N/A N NMA
8621 Bayou Jean Lacroix N N/A N/A N NMA
8622 Lake Boudreaux N N/A N/A N NMA
8623 Bayou Dulac Y N/A 06MAY08 Y

TOTALS 16 7 4 7 2 0 0 0 0 0 0 0 0 0 0
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8703 Bayou Tigre Y 23JUN08 02JUL08    
8704 Oak Island Y 23JUN08 02JUL08 Y
8705 Boston Bayou Y 23JUN08 02JUL08 Y
8706 Vermillion River Y 23JUN08 02JUL08 Y
8707 Hebert Canal Y 23JUN08
8708 Freshwater Bayou Canal Y 23JUN08
8709 No Name Canal Y 23JUN08
8710 Pecan Canal Y 23JUN08
8711 White Lake Y 23JUN08
8712 McHellney Canal Y 23JUN08
8713 Belle Isle Y 23JUN08
8714 Inter-Coastal Waterway (ICW) Y 23JUN08 02JUL08

TOTALS 12 12 12 5 3 0 0 0 0 0 0 0 0 0 0
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7018 Pearl River N 05JUN08 05JUN08 Y    
 

TOTALS 1 0 1 1 1 0 0 0 0 0 0 0 0 0 0
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